

Crux: BRE/WFE - Task #17857

WSC: WorkflowDelete()

15/02/2024 09:40 AM - Sachin Divekar

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Aniket Shinde	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 29 Feb		
Description			

History

#1 - 17/02/2024 05:26 PM - Shuvam Misra

- Status changed from New to In Progress

#2 - 17/02/2024 05:26 PM - Shuvam Misra

- Target version set to Sprint 29 Feb

#3 - 20/02/2024 06:32 PM - Aniket Shinde

- % Done changed from 0 to 80

- Assignee set to Aniket Shinde

- Status changed from In Progress to Testing

Task Completed

Pending: realm implementation

#4 - 27/02/2024 03:00 PM - Aniket Shinde

- Status changed from Testing to Closed

#5 - 29/04/2024 04:20 PM - Tushar Bhingare

- % Done changed from 80 to 100