

**Crux: BRE/WFE - Task #17868**

**WSC: BRErulesetGet()**

15/02/2024 09:40 AM - Sachin Divekar

<b>Status:</b>	Closed	<b>Start date:</b>	06/03/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	06/03/2024
<b>Assignee:</b>	Kanchan Barve	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	Sprint 12 Apr		
<b>Description</b>			

**History**

**#1 - 17/02/2024 05:05 PM - Shuvam Misra**

- Target version set to Sprint 12 Apr

**#2 - 17/02/2024 05:09 PM - Shuvam Misra**

- Target version changed from Sprint 12 Apr to Sprint 26 Apr

**#3 - 17/02/2024 05:44 PM - Shuvam Misra**

- Target version changed from Sprint 26 Apr to Sprint 12 Apr

**#4 - 06/03/2024 10:43 PM - Sahil Malik**

- Estimated time set to 2.00 h
- % Done changed from 0 to 50
- Start date set to 06/03/2024
- Due date set to 06/03/2024

**#5 - 08/03/2024 06:25 PM - Shuvam Misra**

- Assignee set to Sahil Malik
- Status changed from New to In Progress

**#6 - 08/03/2024 10:11 PM - Sahil Malik**

- % Done changed from 50 to 100

**#7 - 22/04/2024 06:42 PM - Kanchan Barve**

- Assignee changed from Sahil Malik to Kanchan Barve
- Status changed from In Progress to Closed