

Crux: BRE/WFE - Task #17878

WSC: deactivate()

15/02/2024 09:40 AM - Sachin Divekar

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 12 Apr		
Description			

History

#1 - 17/02/2024 05:04 PM - Shuvam Misra

- Target version set to Sprint 29 Mar

#2 - 17/02/2024 05:06 PM - Shuvam Misra

- Target version changed from Sprint 29 Mar to Sprint 12 Apr