

Crux: BRE/WFE - Task #17879

WSC: activate()

15/02/2024 09:40 AM - Sachin Divekar

Status:	On Hold	Start date:	
Priority:	Normal	Due date:	
Assignee:	Tushar Bhingare	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 12 Apr		
Description			

History

- #1 - 17/02/2024 05:04 PM - Shuvam Misra
 - Target version set to Sprint 29 Mar
- #2 - 17/02/2024 05:06 PM - Shuvam Misra
 - Target version changed from Sprint 29 Mar to Sprint 12 Apr
- #3 - 30/04/2024 11:17 AM - Tushar Bhingare
 - Assignee set to Tushar Bhingare
 - Status changed from New to In Progress
- #4 - 20/08/2024 10:16 PM - Tushar Bhingare
 - Assignee deleted (Tushar Bhingare)
- #5 - 20/08/2024 10:17 PM - Tushar Bhingare
 - Assignee set to Tushar Bhingare
 - Status changed from In Progress to On Hold