

**Crux: BRE/WFE - Task #17886**

**WSC: configGet()**

15/02/2024 09:40 AM - Sachin Divekar

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Tushar Bhingare	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint 29 Mar		
<b>Description</b>			

**Associated revisions**

**Revision b6e91154 - 21/03/2024 01:18 PM - Tushar Bhingare**

refs : #17886 add configGet wsc with unit testing

**Revision fad1d487 - 21/03/2024 01:19 PM - Tushar Bhingare**

Merge pull request #153 from remiges-Tushar/wsc

refs : #17886 add configGet wsc with unit testing

**History**

**#1 - 17/02/2024 05:04 PM - Shuvam Misra**

- Target version set to Sprint 29 Mar

**#2 - 19/03/2024 11:55 AM - Kanchan Barve**

- Assignee set to Kanchan Barve

**#3 - 19/03/2024 12:08 PM - Kanchan Barve**

- Assignee changed from Kanchan Barve to Tushar Bhingare

**#4 - 20/03/2024 07:17 PM - Tushar Bhingare**

- % Done changed from 0 to 90

- Status changed from New to In Progress

write configGet() wsc with unit testing

**#5 - 20/03/2024 07:19 PM - Tushar Bhingare**

- Status changed from In Progress to Testing

**#6 - 21/03/2024 01:22 PM - Tushar Bhingare**

- % Done changed from 90 to 100

- Status changed from Testing to Closed