

Crux: BRE/WFE - Task #17891

WSC: realmsliceDeactivate()

15/02/2024 09:40 AM - Sachin Divekar

Status:	Dropped	Start date:	
Priority:	Normal	Due date:	
Assignee:	Aniket Shinde	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 15 Mar		
Description			

History

#1 - 17/02/2024 05:03 PM - Shuvam Misra

- Target version set to Sprint 15 Mar

#2 - 12/03/2024 02:59 PM - Aniket Shinde

- Assignee set to Aniket Shinde
- Status changed from New to Dropped

Duplicate of Task [#17890](#)
WSC: realmsliceDeactivate()

#3 - 19/03/2024 01:48 PM - Tushar Bhingare

- % Done changed from 0 to 100