

Crux: BRE/WFE - Task #17897

WSC: appNew()

15/02/2024 09:40 AM - Sachin Divekar

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Kanchan Barve	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 15 Mar		
Description			

Associated revisions

Revision 1aecedb2 - 13/03/2024 07:07 PM - Kanchan

refs : #17897 - API and Unit Test Cases for AppNew Added

Revision a27abe29 - 13/03/2024 07:09 PM - remiges-kanchan

Merge pull request #127 from remiges-kanchan/wsc

refs : #17897 - API and Unit Test Cases for AppNew Added

History

#1 - 17/02/2024 05:03 PM - Shuvam Misra

- Target version set to Sprint 15 Mar

#2 - 13/03/2024 12:04 PM - Kanchan Barve

- Assignee set to Kanchan Barve

#3 - 13/03/2024 12:04 PM - Kanchan Barve

- Status changed from New to In Progress

#4 - 13/03/2024 06:45 PM - Kanchan Barve

- % Done changed from 0 to 90

- Status changed from In Progress to Testing

- appNew web service completed with test cases.

- realm implementation is remaining

#5 - 15/03/2024 09:05 PM - Kanchan Barve

- % Done changed from 90 to 100

- Status changed from Testing to Closed

- realm implementation completed