

Alya - Task #17942

Implement clean shutdown

15/02/2024 10:15 AM - Sachin Divekar

Status:	New	Start date:	
Priority:	Normal	Due date:	10/05/2024
Assignee:	Sachin Divekar	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 10 May		
Description			

History

#1 - 16/02/2024 06:53 PM - Shuvam Misra

- Target version set to Sprint 10 May
- Assignee set to Sachin Divekar
- Due date set to 10/05/2024